PAUL BROTHERS, INC,

Project Schedule

Kellog Creek Water Pollution Control Plant Landscaping Projet

ID Task Task Name Duration  Start Finish Pred: o o - I o S e _ o
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1 = Demolition 14days  Mon 1/12/15 Thu 1/29/15 S —
2 H B Mobilization 1 day Mon 1/12/15 Mon 1/12/15 ,
3 = Erosion Control 1 day Tue 1/13/15 Tue 1/13/15 2
4 = Tree 2 days Wed 1/14/15 Thu 1/15/15 3
| Protection/Screening
5 = Clear & Grub 10 days Fril/16/15 Thu1/29/15 4
6 =3 Tree Removal 10days  Fri1/16/15 Thu1/29/15 4
7 | . of Construction 102 days Fri1/30/15 Sun6/21/15
8 = Install Topsoil/Compost 2 days Fri1/30/15 Mon2/2/15 6
9 = Plant Trees & Shrubs 13 days Wed 2/11/15 Fri2/27/15 8
10 :@ % ALL PLANTS IN GROUND 1 day Fri2/27/15  Fri2/27/15 e
11 = Install Irrigation 15 days Mon 3/2/15 Fri3/20/15 9
12 = Install Barkdust & 5 days Mon 3/23/15 Fri3/27/15 11
_ Woodchips
13 = Restoration 5 days Mon 3/30/15 Fri4/3/15 12
14 ) o Force Account 95 days Mon 1/12/15 Fri5/22/15 T S ———
15 o SUBSTANTIAL 0 days Fri5/22/15 Fri5/22/15
COMPLETION
16 _ . of COMPLETION 1 day Sun 6/21/15 Sun6/21/15
17 = Maintenance/Warranty 262days Mon 6/22/15 Tue 6/21/16
18 > of Two Year Plant 262 days  Mon 6/22/15 Tue 6/21/16
... Establishment e s s i W L o B o - -
Task G Project Summary =4 Inactive Milestone Manual Summary Rollup ==——========= Deadline ¥
Project: Kellog Creek Water Pollut| SPit External Tasks Inactive Summary Manual Summary PrI====9¥ Progress P ——
Date: Tue 1/6/15 Milestone @ External Milestone @ Manual Task B Start-only C
Summary ===  Inactive Task Duration-only “iiirrriiiiinnno..o Finish-only |
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PAUL BROTHERS, INC.

Project Schedule

Kellog Creek Water Pollution Control Plant Landscaping Projet
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1 = Demolition 14days  Mon 1/12/15 Thu 1/29/15
2 B B Mobilization 1 day Mon 1/12/15 Mon 1/12/15
3 - Erosion Control 1 day Tue 1/13/15 Tue 1/13/15
4 = Tree 2 days Wed 1/14/15 Thu 1/15/15
Protection/Screening
5 = Clear & Grub 10 days Fri1/16/15 Thu 1/29/15
6 = Tree Removal 10 days Fri 1/16/15 Thu 1/29/15 |
7 o Construction 102days  Fri1/30/15 Sun 6/21/15
8 =t Install Topsoil/Compost 2 days Fri1/30/15 Mon 2/2/15
9 [ = Plant Trees & Shrubs 13 days Wed 2/11/15 Fri2/27/15
10 B 9 ALL PLANTS IN GROUND 1 day Fri2/27/15  Fri2/27/15
11 < Install Irrigation 15 days Mon 3/2/15 Fri 3/20/15
12 = Install Barkdust & 5 days Mon 3/23/15 Fri3/27/15
Woodchips
13 < Restoration 5 days Mon 3/30/15 Fri 4/3/15
14 + Force Account 95 days Mon 1/12/15 Fri5/22/15
15 + SUBSTANTIAL 0 days Fri5/22/15 Fri5/22/15
COMPLETION
16 > af COMPLETION 1 day Sun 6/21/15 Sun 6/21/15
17 = Maintenance/Warranty 262 days Mon 6/22/15 Tue 6/21/16
18 o Two Year Plant 262 days  Mon 6/22/15 Tue 6/21/16
o __ Establishment o ) o . i AOSP: _ SO
Task NS Project Summary s Inactive Milestone Manual Summary Rollup ===============Deadline ¥
Project: Kellog Creek Water Pollut| SPIit o External Tasks Inactive Summary Manual Summary PEIIIIII==¥ Progress —_—
Date: Tue 1/6/15 Milestone @ External Milestone ¢ Manual Task NN Start-only C
Summary p———————§ |nactive Task . R Duration-only — Finish-only |
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PAUL BROTHERS, INC.

Project Schedule
Kellog Creek Water Pollution Control Plant Landscaping Projet

L Task  Task Name
; ‘Mode |
e | S

1 = Demolition

2 > Mobilization

3 < Erosion Control

4 = Tree
Protection/Screening

5 = Clear & Grub

6 = Tree Removal

7 . of Construction

8 = Install Topsoil/Compost

9 < Plant Trees & Shrubs

10 = ALL PLANTS IN GROUND

£ = Install Irrigation

12 = Install Barkdust &
Woodchips

13 = Restoration

14 o Force Account

15 + SUBSTANTIAL
COMPLETION

16 ot COMPLETION

17 = Maintenance/Warranty

18 ol Two Year Plant

_ Establishment

}Duration
-
14 days
1 day

1 day

2 days

10 days
10 days
102 days
2 days
13 days
1day

15 days
5 days

5 days
95 days
0 days

1 day
262 days
262 days

Start
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Mon 1/12/15 Thu 1/29/15

Mon 1/12/15

Tue 1/13/15

Wed 1/14/15

Fri 1/16/15
Fri 1/16/15
Fri 1/30/15
Fri 1/30/15

Wed 2/11/15

Fri 2/27/15
Mon 3/2/15

Mon 3/23/15

Mon 3/30/15
Mon 1/12/15

Fri 5/22/15

Sun 6/21/15

Mon 1/12/15 |

Tue 1/13/15
Thu 1/15/15

Thu 1/29/15
Thu 1/29/15

Sun 6/21/15 |

Mon 2/2/15
Fri 2/27/15
Fri 2/27/15
Fri 3/20/15
Fri3/27/15

Fri 4/3/15
Fri5/22/15
Fri 5/22/15

Sun 6/21/15

Mon 6/22/15 Tue 6/21/16
Mon 6/22/15 Tue 6/21/16
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