
City of Milwaukie 
Milwaukie Riverfront Task Force 

Monday, June 23, 2014 
 

Minutes 
 

Members Present: Dave Green (Chair), Sherri Dow, Gary Klein, Mike Stacey 
Absent: Roger Thompson 
Staff: Steve Butler & Jason Rice 
 
Approval of Minutes 
The minutes of May 19, 2014 were approved unanimously, upon a motion by Member 
Stacey and second by Member Dow. 
 
Member Green asked if City staff had had any contact with RiversWest’s Sal DiGrande; 
Steve Butler said he had met with him and gone on a site visit of Downtown Milwaukie 
with Mr. DiGrande and that RiversWest would be considering its options over the next 
few weeks. 
 
Riverfront Park Update 
 
A. Recap of 6/6/14 Groundbreaking Ceremony 
There was agreement that the ceremony went very well, and that Member Green did 
an excellent job in kicking off the speeches. 
 
B. Steps Taken to Close the Funding Gap 
Jason Rice described the latest funding situation for the Phase 2 construction project.  
By removing the pedestrian bridges in Phase 2 and through a lot of exploration of 
different financing options, it appeared that the project budget has changed from a large 
deficit to a positive balance (of $122,000).  There was also the potential for Oregon 
Department of Fish and Wildlife to provide additional contingency funds in the amount of 
$316,000.  Member Klein asked if the WES reimbursement was still being worked on.  
Mr. Butler said that he believed that it was the case. 
 
C. Construction Progress Update 
Mr. Rice reported that Colf Construction was doing a good job so far. He was working 
on pole relocation with PGE.  Mr. Rice said that a major effort was to work on getting 
ODOT to approve details related to the new access points to and from McLoughlin 
Boulevard. 
 
Mr. Klein thanked Mr. Rice for his tremendous work on the construction project. 
 
Capital Campaign 
Member Klein started the discussion by asking what was the estimate for the remaining 
project?  Mr. Butler answered that the estimate was $4.5 million to $5 million.  Member 
Dow asked if Phase 3 had to be done all at the same time?  Mr. Butler said that 
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completion of Riverfront Park did not have to be done all at once, but that it made sense 
for certain elements to be done together.  For example, it might be cost-effective to 
construct the play structure and amphitheater at the same time, rather than at different 
times.  Discussion ensued about how best to proceed.   
 
Member Stacey said that the Oregon Solution process was helpful in building support 
for the Riverfront Park project.  The Task Force asked that Mr. Butler research the 
Oregon Solution project, the past capital campaign effort, and the Riverfront Park 
Capital Campaign Steering Committee. 
 
Upcoming Meetings and Event(s) 
 
It was decided that the next Riverfront Task Force meeting would be held on Monday, 
July 21, 2014, starting at 6:30 pm.   
  
Adjournment 
A motion to adjourn was made by Member Stacey, seconded by Chair Green; it 
passed unanimously. 
 


