



Aspect Weekly Update

Monroe Street Apartments Development (Former LDM Site - ECSI #887)


WEEK 10: DECEMBER 20 - DECEMBER 22, 2021

ON-SITE ACTIVITIES

- Lauzon surveyed Building 1 pad.
- Began digging and constructing foundation and sewer line utilities for Building 1.
- Aspect was on site 12/21 and 12/22 to provide input during site construction.
- No analytical samples were collected this week.
- No waste was transported off site this week.

PLAN VIEW PROGRESS

Work focused on Building 1 area on Parcel 1.



KEY ONSITE ACTIVITIES PLANNED FOR NEXT TWO WEEKS

- No work planned for Thursday/Friday this week (Christmas).
- Continue digging foundation and installing sewer line utilities for Building 1.
- Dig for elevator pits for Building 1.
- Bury Parcel 2 mound soil and excavated soil stockpile as Parcel 2 fill beneath the clean fill cap, where structurally possible, to minimize offsite soil disposal.

UPCOMING DELIVERABLES to DEQ and ACTION ITEM REQUESTS

- Aspect is preparing the 2021 Annual Protectiveness Review report and planning for Winter 2022 semiannual groundwater monitoring the week of January 17.

PHOTOS



12/21/21 Parcel 2 monitoring wells, looking northeast from Parcel 2.



12/22/21 Parcel 1 Building 1 footing excavations with compacted structural fill, looking northwest.