



## Aspect Weekly Update

Monroe Street Apartments Development (Former LDM  
Site - ECSI #887)


WEEK 11: DECEMBER 27 - DECEMBER 30, 2021

### **ON-SITE ACTIVITIES**

- No construction occurred due to inclement snowy weather.
- No analytical samples were collected this week.
- No waste was transported off site this week.

### **PLAN VIEW PROGRESS**

Ongoing work is focused on Building 1 on Parcel 1.



## KEY ONSITE ACTIVITIES PLANNED FOR NEXT TWO WEEKS

- No work planned for remainder of 2021 (inclement weather and New Year's holiday).
- Continue digging exterior strip footings and installing sewer line utilities for Building 1.
- Excavate for Building 1 elevator.
- Bury Parcel 2 mound soil and excavated soil stockpile as Parcel 2 fill beneath the clean fill cap, where structurally possible, to minimize offsite soil disposal.

## UPCOMING DELIVERABLES to DEQ and ACTION ITEM REQUESTS

- Aspect is preparing the 2021 Annual Protectiveness Review report and planning for Winter 2022 semiannual groundwater monitoring the week of January 17.

