



Aspect Weekly Update

Monroe Street Apartments Development (Former LDM Site - ECSI #887)


WEEK 12: JANUARY 3 - JANUARY 7, 2022

ON-SITE ACTIVITIES

- Continued excavation and preparation of exterior strip footings and general utilities for Building 1.
- Excavated and prepared the foundation for Building 1 elevator.
- Poured concrete for Building 1.
- Lauzon surveyed Clubhouse pad on Parcel 2.
- Point Environmental was on site to inspect erosion control measures.
- Aspect was on site 1/3 and 1/5 to provide input during site construction.
- No analytical samples were collected this week.
- No waste was transported off site this week.

PLAN VIEW PROGRESS

Work focused on Building 1 area on Parcel 1.



KEY ONSITE ACTIVITIES PLANNED FOR NEXT TWO WEEKS

- Place temporary exclusion zone fencing and excavate for Clubhouse elevator on Parcel 2.
- Excavate Clubhouse foundations.
- Test pitting of Parcel 2 mound soil to determine structural suitability, and potential segregation of mound soil.
- Groundwater monitoring (sampling of wells) is scheduled for January 19-20 (coordinating with City).
- Bury Parcel 2 mound soil and excavated soil stockpile as Parcel 2 fill beneath the clean fill cap, where structurally possible, to minimize offsite soil disposal.

UPCOMING DELIVERABLES to DEQ and ACTION ITEM REQUESTS

- Aspect is preparing the 2021 Annual Protectiveness Review report which will be submitted by end of January.
- Winter 2022 semiannual groundwater monitoring report will be submitted in February.

PHOTOS



1/3/22 Erosion control measures along south side of Parcel 2, looking west.



1/5/22 Parcel 1 Building 1 utility excavation and footing forms, looking west.