



Aspect Weekly Update

Monroe Street Apartments Development (Former LDM Site - ECSI #887)


WEEK 8: DECEMBER 6 - DECEMBER 10, 2021

ON-SITE ACTIVITIES

- Lauzon continued grading and fill placement on Parcel 1, especially in area of Building 1.
- Lauzon cut and hauled soil from NE corner of Parcel 1.
- LMC/Lauzon abandoned the sewer line under Parcels 1 and 2 by backfilling with CDF.
- Aspect was on site 12/6 to provide input during site construction.
- LMC job trailer was delivered to site on 12/7.
- No analytical samples were collected this week.
- No waste was transported off site this week besides Parcel 1 strippings.

PLAN VIEW PROGRESS

Work focused on Building 1 area on Parcel 1. Sewer line/manhole was backfilled with CDF using pipeline risers. Although fencing around Western/Northern boundary of Parcel 2 has been removed, orange fence posts for Parcel 2 remain, and the portion of Parcel 2 that has not yet been capped is fenced.



KEY ONSITE ACTIVITIES PLANNED FOR NEXT TWO WEEKS

- Continue grading and fill placement on Parcel 1, especially in area of Building 1.
- Begin digging foundation for Building 1.
- Potential offsite disposal of geotechnically unsuitable Parcel 2 mound soil after communication with DEQ. Goal to minimize offsite disposal by Lauzon making use of suitable mound soil and

excavated soil stockpile as Parcel 2 landscape fill beneath the clean fill cap, where possible.

- Concrete and steel debris from well decommissioning to be removed from site by Waste Management.

UPCOMING DELIVERABLES to DEQ and ACTION ITEM REQUESTS

- Aspect is preparing for the 2021 Annual Protectiveness Review reporting process and Winter 2022 Semiannual groundwater monitoring.

PHOTOS



12/6/21 Parcel 1 abandoned sewer line backfill.



12/8/21 Parcel 1 NE corner cut.