



## Aspect Weekly Update

Monroe Street Apartments Development (Former LDM  
Site - ECSI #887)

WEEK 7: NOVEMBER 29 - DECEMBER 3, 2021


### ON-SITE ACTIVITIES

- Lauzon continued grading and fill placement on Parcel 1, especially in area of Building 1.
- LMC/Lauzon made progress decommissioning manhole in Parcel 1 and abandoning the sewer line under Parcels 1 and 2 by filling with CDF. Sewer line abandonment will continue next week.
- Removed fencing around West (and North) boundary of Parcel 2 and built a construction road entering east of Parcel 2 and exiting northwest on Parcel 1 to facilitate Parcel 1 Building 1 prep.

- Aspect was on site 11/30 and 12/2 to provide input during site construction.
- Partner visited the site on 12/1.
- 18 well decommissioning waste drums were removed from Parcel 2 by WasteXpress on 12/2.
- No analytical samples were collected this week. TCLP metals analytical results from well decommissioning waste drum sample were received from Apex lab.
- Waste transported off site this week included Parcel 1 strippings and Parcel 2 IDW drums.

## PLAN VIEW PROGRESS

Constructed road across Parcel 2 temporary cap to facilitate construction access to Building 1 area on Parcel 1.



## **KEY ONSITE ACTIVITIES PLANNED FOR NEXT TWO WEEKS**

- Continue backfill of abandoned sewer line beneath Parcel 1 and Parcel 2.
- Continue grading and fill placement on Parcel 1, especially in area of Building 1.
- Continue preparing pad for Building 1 on Parcel 1.
- LMC job trailer to be delivered to site.
- Potential offsite disposal of geotechnically unsuitable Parcel 2 mound soil after communication with DEQ. Goal to minimize offsite disposal by Lauzon making use of suitable mound soil and excavated soil stockpile as Parcel 2 landscape fill beneath the clean fill cap, where possible.
- Concrete and steel debris from well decommissioning to be removed from site by Waste Management after profiling. Waiting on final profile from WM.

## **UPCOMING DELIVERABLES to DEQ and ACTION ITEM REQUESTS**

- Aspect is preparing for the 2021 Annual Protectiveness Review reporting process and Winter 2022 Semiannual groundwater monitoring.

