

Washington Street Area Improvements

Previous Updates

10.6.2022: The city's internal review of the 60% design construction plan set is complete and comments have been returned to AKS. Plans are also being reviewed by TriMet, North Clackamas School District (NCSD) Transportation, the Fire District, and Oregon Department of Transportation (ODOT).

9.15.2022: Approximately 40 community members attended the recent project Tabling Event. 19 individuals asked to join the project mailing list. The city received multiple public comments during the Tabling Event with most of the feedback being positive. Some concerns included traffic speeds and impacts of the design on individual properties. If you would like to be added to the project mailing list, just email milwaukiesafe@milwaukieoregon.gov (link sends e-mail) or call Tracie Heidt at 503.235.5881 ext. 181

8.26.2022: AKS is completing the 60% design plan. An outdoor pop-up tabling event to present the design will be at Century Park (11500 SE 35th Ave) on Wednesday September 14th from 5:30 PM to 7 PM.

3.9.2022: Early project design is underway and will continue through January 2023.

2.3.2022: Existing underground utility locations are being marked in preparation for AKS engineering to start the project survey

11.16.2021: City Council awarded the Engineering Services Agreement Contract to AKS Engineering & Forestry at their Dec. 7, 2021 meeting.

11.3.2021: Intent to Award Design Contract to AKS Engineering & Forestry.