

# Natural Resources Overlay Project

## **Project Schedule** (revised October 2010)

#### February 24, 2010 - Meeting with Natural Resources Advisory Group

\* Reviewed Draft 2 of proposed code and discussed key issues.

#### March 10, 2010 - Meeting with Advisory Group

\* Continued issue discussion from Feb 24 meeting.

## March 31, 2010 - Meeting with Advisory Group

\* Discussed proposed Water Quality and Natural Resource Area Map (WQNR map).

#### April 27, 2010 – Update for Planning Commission

- \* Shared Draft 2 of proposed code and presented issues discussed by Advisory Group.
- \* Sought concurrence on project approach and key issues.

#### April 28, 2010 - Meeting with Advisory Group

- \* Reviewed adjustments to proposed WQNR map.
- \* Reviewed suggested changes in response to key issues discussed in Feb/Mar.

#### May 4, 2010 - Update for City Council

- \* Reported on project progress.
- \* Sought concurrence on approach and key issues.

#### June 8, 2010 - Joint Meeting of Advisory Group and Planning Commission

\* Discussed key issues and reviewed Draft 3 of proposed code.

#### August 24, 2010 - Update for Planning Commission

\* Discussed Draft 3 of proposed code and latest corrections to WQNR map.

#### September 28, 2010 – Update for Planning Commission

\* Follow up on issues raised at Aug 24 work session.

#### October/November 2010 – Open House (date to be determined)

- \* Present latest versions of both proposed code (Draft 4) and WQNR map and explain how new regulations would work.
- \* Provide informational and educational materials about water quality, native plants, natural resource management, etc.

### Fall/Winter 2010-2011 – Planning Commission hearing (date to be determined)

\* Consideration of proposed code amendments for adoption.

#### Fall/Winter 2010-2011 – City Council hearing (date to be determined)

\* Consideration of Planning Commission recommendation on proposed code amendments.