

RESOLUTION NO. 95-2011

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MILWAUKIE, OREGON, amending contract # 2006 097 with David Evans and Associates Inc. (DEA) for landscape design and engineering services for Milwaukie Riverfront Park to extend the term to September 2014 and allow increases to compensation as allowed through annual City budget approval and mutually agreed upon via contract addenda signed by the City and DEA.

WHEREAS, the City Council awarded a contract # 2006 097 to David Evans and Associates Inc. (DEA) in October, 2006 for design of Milwaukie Riverfront Park; and

WHEREAS, the design elements for the park have now been established and design is at 70% completion; and

WHEREAS, the City has requested that DEA complete land use and permitting applications for local, state and federal regulatory agencies on this project before completing the final design; and


WHEREAS, the permitting issues for this project have been complicated due to the site's proximity to the Willamette River and Johnson and Kellogg Creeks; and

WHEREAS, the completion of design and permitting for Klein Point in 2012 will require regular input from DEA; and

WHEREAS, in order to complete these additional tasks, the current agreement must be amended regarding term and compensation;

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF MILWAUKIE, OREGON, THAT: contract # 2006 097 with David Evans and Associates Inc. for landscape design and engineering services for Milwaukie Riverfront Park shall be amended to extend the term to September 2014 and allow increases to compensation as allowed through annual City budget approval and mutually agreed upon via contract addenda signed by the City and DEA.

Introduced and adopted by the City Council on October 18, 2011.




Jeremy Ferguson, Mayor

ATTEST:

APPROVED AS TO FORM:
Jordan Ramis PC



Pat DuVal, City Recorder



City Attorney